
CITY OF SANTA BARBARA WATERFRONT DEPARTMENT 
 
 MEMORANDUM 
 
Date:  August 16, 2012 
 
To:  Harbor Commission 
 
From:  Scott Riedman, Waterfront Director 
 
Subject: Facilities Management Report 
_____________________________________________________________________ 
 
Minor Capital Improvement Projects 
 
A key performance objective of the Facilities Division is the completion of 80% of Minor 
Capital Improvement Projects (Minor CIPs) identified by staff at the beginning of each 
fiscal year.  Minor CIPs include a wide variety of projects throughout Stearns Wharf, the 
harbor, and Waterfront parking lots.  The projects are typically constructed by staff 
although some are completed by contractors.  During fiscal year 2012, staff identified 26 
projects, 20 of which were completed coming up one project short of the Division’s goal 
of 80% completion.  This continues to be a very challenging objective and a good 
measure of the Facilities Division’s productivity.   
 
Harbor Projects:     Wharf Project: 
 
- Seawall sidewalk repair    -    Hand rail along east side of Sea Center 
- Marina 3 solar thermal unit   -    Rebuild maintenance shed doors 
- Loma Alta storm drain handrail repair  -    Install pile jackets 
- Marina 1 east restroom interior painting  -    Replace 300 deck boards 
- Dock box replacement     -    Replace two ladders 
- Installation of parking self-pay stations  -    Install 400’ of plastic bullrail 
- City Pier waterline replacement   -    Seal Harbor Restaurant elevator shaft 
- City Pier electrical replacement   -    Rebuild two street lights 
- 119 building restroom remodel design  -    Rebuild 219 building stairs 
- Marina 2 redecking 
- Marina 4B endtie widening design 

 
Development of the Waterfront’s Major CIP begins the middle of September with a kick-
off meeting held by Public Works.  Projects will be identified and analyzed along with 
the preliminary FY 2014 Budget and brought to the Budget Committee and Harbor 
Commission in October or November for consideration.   
 
Breakwater Cap Repair Project – Phase 4 
 
Eleven contractors attended the mandatory pre-bid job walk on July 12, 2012, and four 
bids were received on August 2.  Brough Construction, Inc. submitted a low bid of 
$287,320 to construct the final 9 panels at the west end of the breakwater.  This bid is 
considerably lower than the engineer’s estimate of $377,000, an indication that the 
bidding climate is still very competitive.  Construction is tentatively scheduled to begin 
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the middle of September and should be completed in early November before winter 
storms and large swells hit the harbor.  The breakwater will be closed to the public but 
access to Marina One will be maintained for the duration of construction.  This project 
will complete reconstruction of the breakwater cap and should provide protection from 
coastal storms for decades to come. 
 
Prepared by:  Karl Treiberg, Waterfront Facilities Manager 


